

A discussion was held on 3/12/09 at 1.30 pm in the office premises of Deputy Commissioner, Imphal West at Bapupara, Imphal to discuss the rolling out of CLR at SDC Patsoi.


The following officials were present :

1. Kh Rajen Singh, SIO NIC
2. M Nimai Singh, DIO IW
3. M Budhimala Devi, TD NIC
4. Tarakishori RK, SSA NIC
5. H Balkrishna Singh, SDC Central
6. Ksh Umananda Singh, SDC Patsoi
7. Robertson Asem, SDC HQ

After minute discussion it was agreed to prepare an action plan as given below:

For SDC-Patsoi :

Sl No	Activity	Start Date	End Date	Action
1.	Printing of records which are already entered into computer in plain continuous paper. Paper will be provided by SDC-Patsoi	7/12/09	10/12/09	i) DIO IW ii) SDC-Patsoi
2.	Verification of the printed record & subsequent correction into computer	9/12/09	31/12/09	i) DIO IW ii) SDC-Patsoi
3.	Printing of provisional Jamabandi & distribution to the land owner free of cost. Paper will be provided by SDC-Patsoi	-	10/01/10	i) DIO IW ii) SDC-Patsoi
4.	Printing of Pre-printed Jamabandi after consulting Deputy Commissioner(IW)	-	15/01/10	SDC-Patsoi
5.	Training of staff for operating Loucha Pathap S/W	4/01/10	8/01/10	DIO IW


(Kh Rajen Singh)
SIO Manipur

Copy to:

1. Commissioner (Revenue), Govt of Manipur.
2. Deputy Commissioner, Imphal West District.
3. Shri Vinay Thakur, TD & Coordinator NIC NE States
4. Shri M Nimai Singh, TD & DIO (IW)
5. Shri Ksh Umananda Singh, SDC Patsoi